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DISTRICT TWO

•18 counties

•1.9 million residents

•12,000 square miles

•2,556 centerline miles 

•8,197 lane miles 

•43.2 million miles daily

•1,206 fixed bridges 

•6 movable bridges 

•2 major transit authorities

•144 private/public airports 

•3 major rail lines

•2 deep-water ports 



DISTRICT TWO – FIVE YEAR WORK PROGRAM

• PLEMO
• Traffic Operations 
• Bridge

• Maintenance
• Local Programs

•347 Construction projects - $2.9 billion
•223 Design projects - $322 million

•Advanced Potential Production (APP)
• 32 projects
• Approximately $11 billion (all phases)

•Functional Areas – Program Managers



DISTRICT TWO - ISSUE

•Coordination Efforts
• Project congestion
•MOT concerns
•Overlapping projects/phases
•Multiple project/phase creation
• Contractor overlaps
• Increased bid prices



DISTRICT TWO – SOLUTION: OVERLAP TOOL

•Requirements For Solution
• Cross-functional use
•User friendly
•Graphically display projects

•Obstacles To Overcome
•Data refresh rate
•User Interface
• Solution: Scripts to auto refresh data



DISTRICT TWO – BENEFITS: OVERLAP TOOL

•Application Use
• Functional Areas / Program Managers
• Project Managers (PD&E, Design, Construction)
• Local Government Project Awareness
•Maintenance & Utility Permitting



Address Search

Map Navigation Tools

Scale Bar

Coordinates

Map Overview

Widget Toolbar













































































































DISTRICT TWO – SNEAK PEEK

•Construction Duration Tool
•Primavera schedule data
•Anticipated construction in the area
•Facilitates coordination efforts
•Design – Construction & other local municipalities
•MOT concerns
•Bid prices
• Evacuation routes



Address Search

Map Navigation Tools

Scale Bar

Coordinates

Map Overview

Widget Toolbar



Measurement ToolDraw ToolEnhanced Search ToolHelp Tool













































Multiple Overlap Views

DISTRICT TWO – OVERLAP TOOL SUMMARY

3. Construction Duration
•Slider: Projected Construction Duration

1. Phase and Fiscal Year
•All Phases
•Symbology (color/size)

2. Overlap Tool
•Roadway ID & Milepost
• Intersecting Points & Overlapping Sections



•Chief Engineer: Will Watts

•Director of Transportation Development: Larry Parks

•Program Management Engineer: Jamie Driggers

•Central Office GIS Program members

•Atkins – SNC Lavalin

•Data Transfer Solutions 

DISTRICT TWO – OVERLAP TOOL SUPPORT



DISTRICT TWO – OVERLAP TOOL

•What Are Your Questions?

Katrina Sadler – District Two

Program Services Manager

(386) 961-7855

katrina.sadler@dot.state.fl.us

http://dotsd2ww01.dot.state.fl.us/intranet/gis/ https://dotsd2gisprod.d2.dot.state.fl.us/mapservices/

http://dotsd2ww01.dot.state.fl.us/intranet/gis/
https://dotsd2gisprod.d2.dot.state.fl.us/mapservices/

